
Award Contract
10/4/2015

Tender Submission

Tender Evaluation

Award EarlyTrades

Possesion of Site

Prenail Shop Drawings
Approvals

Manufacture

Double T/ Precast  Shop Drawings

Approvals

Manufacture

Possesion of Site
4/5/2015

Site Establishment / Define Boundary / Fencing

Bulk Excavation

Drive Piles / Pile Caps

Lift Pit Excavation / RFP

Perimeter Foundations / RFP

RFP Cols Grid D

Steelwork Shop Drawings

Approvals

Manufacture

Roof Gutters / Roof Cladding / Fasica

Mechanical Installation

Lift Installation

Lift Procurement

Inspection/ Completion

Completion
4/7/2016

CONSTRUCTION 290 DAYS / 58 Weeks (working)

Framing / Windows

Painting & Finishing

L1 Service
Underslab Drainage / RFP Floor slab

Precast to Walls & Lift shaft

Drive Piles / Pile Caps

RFP Cols Grid E - J

Precast Beams J - D / 1 - 11

Perimeter Foundations / RFP

Perimeter Precast Walls

Precast Beams B - D/ 2 - 10

Double T's J- D / 1 - 11

RFP Cols Grid B - C

Double T's B- D / 2 - 10

RFP B- D / J - D / 1 - 11

RFP B- D / 2 - 10

RFP Cols Grid J - F

RFP Cols Grid F - B

Precast Beams J - F / 1 - 11

Precast Beams B - F/ 2 - 10

Precast to Walls & Lift shaft/ stairs

Precast to Walls & Lift shaft / stairs

Double T's J - F / 1 - 11

Double T's B - F/ 2 - 10

RFP  J - F / 1 - 11

RFP B - F/ 2 - 10

RFP Cols Grid G - B

Precast Beams B - G / 2 - 10

RFP  B - G / 2 - 10

Precast to Walls & Lift shaft / stairs

Double T's B - G / 2 - 10

RFP Cols Grid G - B

Roof Structure / Construction

Prop Delay L1 Cladding

Framing / Windows

Painting & Finishing

L1 Service

Prop Delay L1 Cladding

Framing / Windows

Painting & Finishing

L1 Service

Prop Delay L1 Cladding

Framing / Windows

Painting & Finishing

L1 Service

L1 Cladding

External Finishes / Painting etc

Landscaping Etc
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